

Golden Time Statement of Work

Project: Golden Time Website

Developer: Marvin Ramoda

Introduction

This Statement of Work (SoW) outlines the scope, deliverables, and terms of collaboration between Marvin Ramoda and Yoshiyuki Kodama or Taro Murakami for the development of web applications capable of content creation and social networking about health and fitness topics.

Objectives

The primary objective of this development is to make an end-to-end system where health and fitness enthusiasts can create and consume contents about food supplements, fitness activities and anything related to it. Users can also interact with other content creators by commenting or giving reviews about their contents.

Scope of Work

Development of web pages in mobile & desktop view

Writing code for frontend pages in desktop view with the following features:

1. Creation of workflow schema document
2. API documentation
3. Addition of Google Analytics
4. Authentication (Login)
5. Account creation
6. Creation / Update / Reading / Deleting contents
7. Real time / asynchronous update of content
8. Commenting

Architecting backend infrastructure and database schemas

Planning and drafting of backend architecture considering the efficiency of algorithm and data structures, security of data, scalability of the codebase and maintainability.

Development of API endpoints

Writing API endpoints that will be consumed by frontend pages. Well documentation. Extensibility.

Deployment of the Project

Will plan well the deployment of the project based on forecasted traffic and workload.

Administration

Both parties will work remotely. Project management and final decisions will be handled by Yoshiyuki Kodama or Taro Murakami and Marvin Ramoda.

Schedule

Milestones	Start Time	End Time	Duration
1. Creation of system flow and API documentation. a. Lucid chart b. Spreadsheet table document 2. Development of Frontend pages (mobile and desktop view) user interfaces 3. Git repository 4. Development of Backend infrastructure - Database - API - Documentation 5. Creation of CMS UI 6. Addition of Google Analytics	November 6	December 08	5 weeks
1. Integration of frontend and backend 2. Testing and debugging	December 11	January 19	4 weeks (excluded the holiday period of December 25 - January 5)
1. Deployment 2. Polishing of the end to end system.	January 22	February 2	2 weeks

1. Monitoring 2. maintenance	February 5	May 5	3 months
---------------------------------	------------	-------	----------

Deliverables

1. Responsive pages for desktop and mobile view
2. Content Management System (CMS) user interface to handle administrative contents and configuration.
3. Database using MySQL database
4. Backend codebase for API and other algorithms.
5. Deployment of the project.

Timeline

The project commences on November 06, 2023 and is expected to be completed by May 5, 2024. The specific milestones, including deadlines for the deliverables, will be discussed and agreed upon by both Yoshiyuki Kodama / Taro Murakami and Marvin Ramoda, with the key milestones outlined above to always be taken into consideration.

Reporting and Communication Plan

Both Yoshiyuki Kodama or Taro Murakami and Marvin Ramoda will maintain open and regular communication throughout the project. Weekly progress meetings will be scheduled to discuss project status, address any issues or concerns, and ensure alignment between both parties. Additionally, milestone reports and progress updates will be shared to keep track of project advancements.

Standards and Testing

Yoshiyuki Kodama / Taro Murakami and Marvin Ramoda will adhere to industry-standard practices and guidelines in all aspects of the project. Regular testing and quality assurance procedures will be conducted to ensure the project meets the standards and quality.

Success Metrics

The success of this project will be measured based on the following metrics:

- A. Adherence to the project timeline and delivery of all agreed-upon deliverables.
- B. Quality of the code based.
- C. Overall satisfaction of Yoshiyuki Kodama / Taro Murakami and Marvin Ramoda with the final output.

This Statement of Work (SoW) represents an agreement between Yoshiyuki Kodama / Taro Murakami and Marvin Ramoda for the development of Golden Time web application. By signing this document, both parties acknowledge their understanding and acceptance of the outlined scope of work, objectives, deliverables, timeline, and terms of collaboration.

Signed by (Developer):



J. Marvin Ramoda
Developer

Signed by (Client):



Yoshiyuki Kodama / Taro Murakami
Client